SAS Superstructure
Location: 04-SF-80-13.2/13.9

Run date 22-Nov-14

Time 8:09 AM
Client Name: CalTrans
&ltrans

Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. 04-0120F4
Diary #: Const Calendar Day: Date: -Sep-

y 657 y 820 . 02-Sep 2014. Tue%;day 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 10:30 pm Break: 06:30 Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition clear, warm

Working Day If no, explain:

Diary: Dispute
General Comments =
MEP staff meeting 0830-0900. Track progress of the painting of the west cable loop drop plates. Track
progress of FWS testing of the 6" CCSF Reclaimed Water Main from a night lane closure. Misc MEP
peperwork and write diaries.

CCO0-096 Bid Item: 001 0-FSW-EFA.096 Field Site Work

CERTIFIED COATINGS COMPANY
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY

Painter JNM ERNESTO SOLON 2.00 0.00 0.00 2.00 D

Painter JNM FRANCISCO SERRANO 2.00 0.00 0.00 2.00 D

Painter APP RAFAEL SERANO 8.00 0.00 0.00 8.00 D

Painter JNM JORGE FLORES RAMERO 8.00 0.00 0.00 8.00 D

Di ary: Dispute
West Loop Cable Hand Rope 001 O0-FSW-EFA.096
Painting [
The CCC crew spent the shift applying a first coat of blue gray noxide on the cable band hand ropes and
turnbuckles on the west cable loop between the jacking saddle and the south deviation saddle.

The crew used a 125' manlift in performance of this work.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D

Di ary: Dispute
6" DIP Testing 001 0-MSI-EFA.187 —~
During the day, Tom Colombo sent an email informing the Department that they intend to perform formal
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testing tomorrow night, Wendesday, 09-03-14, allowing for 24 hour monitoring of the 6" hydrostatic test,
due to thermal contraction/expansion.

The FWS crew, including Josh Johnson and Tim Esquivel went on shift at Pier 7 at 2000 on September 2,
2014, then mobilized to the bridge, establishing themselves in the closure of the #1 lane of the WB bridge
at 2045. The crew spent approximately 2 hours performing CCO 367 work, shifting the PS-3 base plates
to the north on top of the PS-5 cross beams to resolve the conflict between the 6" CCSF Recleaimed
Water Main and the cable rail posts.

Following this, the crew spent the rest of the shift preparing the line for testing. Per an agreement between
ABF, FWS, and The Department, preliminary testing of the pipe is extra work because this work was
previously performed, but the piping leaked due to interferences with the cable rail post. Testing is item
work.

The crew completed their work at 0200 on September 3, 2014, and left the bridge at 0215, going off shift
at Pier 7 at 0300. Per the pipefitters union agreement, the crew gets 8 hours of pay for 7 hours of work
and a 12% hourly pay differential.

The crew used three crew trucks, and the welding machine as a generator in performance of this work.

Ken Chan performed the overnight inspection for CT. His diary is as follows:

Crew started at around 8:45pm, the work was to realign the 6" pipe at pp 75, 81 and perform a preliminary
test on the pressure. Crew was off the bridge by 2:15am. (Inspector - Rob Feather)

FW Spencer crew and equipment -Tom Colombo, Tim Esquivel, Cheese Biagi and Josh Johnson; 3
pickup trucks, 1 water truck, 1 light plant, 1 portable potty and tools.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Plumber/Pipefitter ~ FOR TOM COLOMBO 0.00 0.00 0.00 0.00 []
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354

]

The mobilization to and from the bridge will be covered under CCO 187 for this shift's work.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.
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